‘\
* coRREs con~ROL
OU™GCING LTR NC

EG:=zG ROCKY FLATS
Beresl3_ ?
EG&G ROCKY FLATS INC
— Ea'f; _ =  ROCKY FLATS PLANT PO BOX 464 GOLDEN COLORADO 80402 0464 (303) 966 7000
BERMAN H S
SRANCH, D 8.
CARNIVAL, G J
Savis Io June 9 1993 93 RF 5831
""RRERA D'V
HANNI B.J
HARMAN. L K
HEALY T J
Erla.L0. J K Hartman
KEASH IM Assistant Manager for Transition
ﬁfé‘s"w%t v and Environmental Restoration
LEE E ™ DOE RFO
MANN H P ,
. Attn P Singh
McKENNA F 5
ﬁg;gjgsg \j X OPERABLE UNIT NO 1 (OU 1) CORRECTIVE MEASURES STUDY/FEASIBILITY STUDY (CMS/FS)
POTTER G L AND DOWNSTREAM MILESTONES SCHEDULE EXTENSION REQUEST RLB 226 93
2 2JTO. VM
RLL,:W ,JNHN 3 Ref G W Baughmanand M Hestmark ltrto R Schassburger OU 1 Remedial Investigation
SHER ER A1 Report Extension Request Apri 2 1993
ST"WART DL
2%‘3’:&“—2 Thus letter 1s to advise DOE/RFO of the need for an extension request for the OU 1 CMS/FS and
x?t’s‘g‘j‘?,”“” g downstream milestones schedule This extension request s in response to the above referenced
ZANE J O letter from the Environmental Protection Agency (EPA) and the Colorado Department of Health
Beredetti RL[X (CDH) although a formal response was not requested EPA/CDH have established February 11
Spath. A% 1994 as the IAG milestone date for the Draft CMS/FS This date 1s not reasonable and EG&G cannot
commit to its attainment The dates onginally requested by EG&G on March 19 1993 were based on
the fact that a critical information transfer must occur between the Baseline Risk Assessment (BRA) in
the RCRA Facilties Investigation/Remedial Investigation (RFI/R!) and Technical Memorandum No 10
Technical Memorandum No 10 (TM 10) establishes Remedial Action Objectives Remediation Goals
and ARARs for the CMS/FS As indicated by the attached schedule TM 10 is scheduled to
correspond with revision of the BRA Regulatory agency concurrence will be necessary at this
juncture to assure that TM 10 is based on an acceptable BRA Note that this concurrence is
accelerated and will actually have to take place before the RFI/RI (and BRA) are formally submitted to
Ky & MGX the agencies on November 15 1993
CLS 1 e [X
COPRES CONTACL
Admin_ Rec Based on our efforts to develop a reasonable schedule we propose that DOE/RFO seek agency
ERM Track g concurrence for the IAG milestones presented on the attached Table 1 which addresses all remaining
CLASSIFICATION deliverables through the Corrective Action DecisiorvRecord of Decision (CAD/ROD) The milestones
T proposed in Table 1 reflect the same inter deliverable durations specified in Table 6 of the IAG  The
UNCLASSIFIED pnncipal reason for this extension request as discussed above is the need to coordinate RFI/RI
CONFICENTIAL revisions with the CMS/FS  In order to do this a 41-day extension is necessary for the Draft CMS/FS
RLrE (March 24 1994 versus February 11 1994) This effects a cascade through the remarning
AUTHCRIZED CLASSIFIER downstream milestone deliverable dates The draft Remedial Action Plan cannot logically be
DOCUMERY %ﬁSSIFICATION submitted before the FS work I1s completed
REVIEW WAIVER PER—
; » , This schedule will permit EG&G to incorporate revised RFI/RI data including the Hot Spot
nvestigation and BRA findings appropnately It also permus the internal review and revision periods
IN REPLY TLOA RFP CC NQ contained in the IAG Key assumptions in this schedule include
A
ACTION TEM sa-Us Analytical data from the Hot Spot investigation 1s received by August 1 1993
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Agency concurrence with the BRA findings is obtained by mid September 1993 to permit
completion of TM 10

TM 11 is delivered to the regulatory agencies by October 29 1993 and agency comments
do not require significant development or refinement of alternatives

Funding is approved in the FY94 work package so that tasks after TM 11 commence on
time

Questions on this matter may be referred to C B Gee of Remediation Project Management at

extension 8550

R L Benedett

Associate General Manager
Environmental Restoration Management
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